

**Appendix 6: Master Calendar**

ID	Task Name	Duration	Start	Finish	Qtr 3, 2007	Qtr 4, 2007	Qtr 1, 2008	Qtr 2, 2008	Qtr 3, 2008	Qtr 4, 2008
1	UMR-IWW Program Sent To Executive Personnel	14 days	Mon 9/17/07	Thu 10/4/07						
2	<b>Designate Regional Personnel</b>	<b>49 days</b>	<b>Fri 10/5/07</b>	<b>Wed 12/12/07</b>						
3	Select Core Planning and Design Coordinator	28 days	Fri 10/5/07	Tue 11/13/07						
4	Create Core Planning and Design Team	21 days	#####	Wed 12/12/07						
5	Recruit "Virtual" Environment Team	14 days	Fri 10/5/07	Wed 10/24/07						
6	Administrative Staff	21 days	#####	Wed 12/12/07						
7	Delegate Projects to Core Planning and Design Team (Program Manager and Engineers)	30 days	Thu 12/13/07	Wed 1/23/08						
8	Hold Kickoff Meeting at District Level	1 day	Thu 1/24/08	Thu 1/24/08						
9	Project Managers Collaborate With Technical Team to Select Staff	30 days	Fri 1/25/08	Thu 3/6/08						
10	Contractors and Contractor Consultants Selected To Aid In Design	10 days	Fri 3/7/08	Thu 3/20/08						
11	Hold Kickoff Meeting at Regional Level	1 day	Fri 3/21/08	Fri 3/21/08						
12	<b>Select Staff For Specific Required Programs</b>	<b>7 days</b>	<b>Mon 3/24/08</b>	<b>Tue 4/1/08</b>						
13	Select Long Term Resource Monitoring Staff	7 days	Mon 3/24/08	Tue 4/1/08						
14	Select Adaptive Management Staff	7 days	Mon 3/24/08	Tue 4/1/08						
15	Select USGS Contact	7 days	Mon 3/24/08	Tue 4/1/08						
16	Select Report Card Team	7 days	Mon 3/24/08	Tue 4/1/08						
17	Select Staff To Work On Gap Analysis	7 days	Mon 3/24/08	Tue 4/1/08						
18	Select Staff To Work on Environmental Project Prioritization	7 days	Mon 3/24/08	Tue 4/1/08						
19	Hold Quarterly Meeting #2	1 day	Mon 3/24/08	Mon 3/24/08						
20	<b>Staff Begins Work on Planning</b>	<b>#####</b>	<b>Wed 4/2/08</b>	<b>Tue 9/30/08</b>						
21	Staff Work on Environmental Project Prioritization	30 days	Wed 4/2/08	Tue 5/13/08						
22	Staff To Work On Gap Analysis	6 mons	Wed 4/2/08	Tue 9/16/08						
23	Staff Begins Long Term Resource Monitoring With Biweekly Uj	6 mons	Wed 4/2/08	Tue 9/16/08						
24	Staff Works on Adaptive Management Requirements For Bienn	6 mons	Wed 4/2/08	Tue 9/16/08						
25	USGS Contact Begins Talks With USGS	6 mons	Wed 4/2/08	Tue 9/16/08						
26	Report Card Team Works On Report Card	6 mons	Wed 4/2/08	Tue 9/16/08						
27	Seek Approval For Necessary Permits	3 mons	Wed 4/2/08	Tue 6/24/08						
28	Submit Work Orders For Contractors; Contractors Work For Project	10 days	Wed 4/2/08	Tue 4/15/08						
29	Work with Consultants; hold biweekly or monthly meetings	6 mons	Wed 4/16/08	Tue 9/30/08						
30	Conduct Midpoint Assessment	3 mons	Wed 4/2/08	Tue 6/24/08						
31	Submit Midpoint Assessment Report to Independent Peer Review	23 days	Thu 5/1/08	Mon 6/2/08						
32	Hold Quarterly Meeting #3	1 day	Tue 6/3/08	Tue 6/3/08						
33	Contractors Submit Project Specifications To Consultant	1 mon	Wed 6/25/08	Tue 7/22/08						
34	Consultant Agrees with Contract Specs	7 days	Thu 8/14/08	Fri 8/22/08						
35	Write Report of Progress	28 days	Fri 8/1/08	Tue 9/9/08						
36	Set Goals For Following Year	14 days	Wed 9/10/08	Mon 9/29/08						
37	<b>Hold Quarterly Meeting #4</b>	<b>1 day</b>	<b>Wed 10/1/08</b>	<b>Wed 10/1/08</b>						
38	Present Plan To The Program Director and CDPT	1 day	Wed 10/1/08	Wed 10/1/08						
39	CDPT Approves Final Work Plan In Order To Submit To Chief Engineer	28 days	Wed 10/1/08	Fri 11/7/08						

